SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:49AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

. 04-0120F4

D #: Const Calendar Day: Date: -Oct-
iary 460 onst Calendar Day 497 .ae 14-Oct 2013. Mon.day 04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored

Inspection Type: No Inspection Suspension Bridge

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather

Temperature 7 AM 12 PM 4PM
Precipitation Condition not recorded

Working Day If no, explain:

Di ary: Dispute
General Comments =
| did not inspect today because | was on vacation. FWS work from the night of Monday, 10/14 to the
morning of 10/14
CCO0-045 Bid Iltem: 002 0-IPP-EFA.045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  CERTIFIED COATINGS COMPANY

Painter INM RUBEN SOTO 800 000 000 800 ]

Painter APP EDILBERTO LEON 800 000 000 800 ]

Diary: Dispute
DIP Painting 002 O-IPP-EFA.045 —
The CCC paint crew spent the shift in the CCC blasting booth at Pier 7 blasting and priming 5 sections of
DIP to be installed into the expansion loop at PP 126.

The crew uesd at 825 CFM air compressor in performance of this work.

CCO-187 Bid Iltem: 001 0-MSI-EFA.187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  F.W. SPENCER AND SON, INC

Welder INM RICHARD KIIKVEE 800 000 000 800 ]

Plumber/Pipefitter ~ IJNM NARCISO BIAGI 800 000 000 800 ]

Plumber/Pipefitter ~ FOR TOM COLOMBO 800 000 000 800 ]

Di ary: Dispute
Mechanical Piping 001 O0-MSI-EFA.187 -
The FWS crew, including safety supervisor Bill Beliankoff, worked from a night lane closure of the #5 lane
of the WB bridge from 2130 on the night of 10/13 to 0400 the morning of 10/14. The crew arrived at Pier
7 at 2000 to begin mobilization.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 460 Date: 14-Oct-2013  Monday

The crew spent the shift fitting up and welding the off-set connectins between the SAS carbon steel pipe to
that of the Skyway along the north barrier of the WB bridge at Hinge AW. This work was directed in the
response to RFI 3451.

In performance of this work, the crew used a 200 volt welding machine, a 2.4 HP generator, a Werner
2612 Scaffold, and small tools.

Mahmoud Khandaghibadi perform the night inspection for Caltrans and signed the extra work report.

CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks
Contractor:  F.W. SPENCER AND SON, INC
Welder INM RICHARD KIIKVEE 0.00 0.00 0.00 0.00
Plumber/Pipefitter ~ JNM NARCISO BIAGI 0.00 0.00 0.00 0.00
Plumber/Pipefitter ~ FOR TOM COLOMBO 0.00 0.00 0.00 0.00
Diary:
Change of Character 001 O0-FWS-ELS.354

To perform the night's operations, the FWS crew worked from a closure of the #1 lane of the WB bridge.
The crew, including safety coordinator Bill Beliakoff, spent 1.5 hours mobilizing to the work location, and 1
hour demobilizing at the end of the shift. Mobilization will be paid under the CCO 187 work for this night's
shift.

In addition to equipment used in the shift's operations, the crew used a light tower, and a port-a-potty on a
trailer which will be paid as a monthly rental under CCO 354.
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